

Follow-up of




FET-Open project



Where are we now?

- Workpackages in time:



Where are we now? (cont.)

- Ongoing work:

- WP1 (Dec to Feb): select reference protocols and model them in Asbru
- WP2 (Dec to Mar): define formal semantics of Asbru in KIV and identify desirable/required properties to verify
- WP3 (Apr to May): translate Asbru models of reference protocols into KIV

Where are we now? (cont.)

- First deliverables:

- D0 (end of Feb): project presentation
 - 1st version by... 28th Feb
- D1 (end of Feb): reference protocols and their Asbru models
 - 1st version by... 28th Feb
- D2 and D3 (end of Mar): formal semantics and desirable/required properties
 - D2 (Augsburg IDPT 2002 submission) by... mid March, Michael
 - D3 by... mid March (regarding the translation of properties into the formal semantics, postpone it to further deliverables?) , Annette,Kitty&Mar

What is next?

- Next workpackages:
 - WP3 (Apr to May): translate Asbru models of reference protocols into KIV
 - WP4 (Jun to Sep): verify some properties on the Asbru-in-KIV reference protocols